ECOSYSTEM RESTORATION PROGRAM STATUS

September 20, 2000

Funding Source Total Amount Funds Misc/Admin/ Funds Obligated Funds Expended To
Appropriated | Approved For | Contingency || And/Or Committed Date
Projects

Federal Bay Delta Act . $1732million || $16.8 million $156.3 million $50.2 million
$190 million :
(143 projects)

State
Prop 204 $60 million $52.6 million $7.4 million $47.3 million $21.6 million
(75 projects)

EPA Water shed $2 million $2 million " $2 million $1.2 million
(4 projects)

CA Urban Water $32 million $28 million $4 million $22.3 million $15.2 million
Agencies (44 projects)

TOTAL sosamilion | $2258million Y 0 million $227.9 million $88.2 million
(266 projects)
(9 programs)







Funds Approved for Projects:

C Thisincludes funding for projects which have been approved by Secretary for Interior or Secretary for
Resources.

C Sdlection and approva of projectsincludes acomplex process of technica and policy review by the
public, stakeholders and agencies.

Funds Obligated to Date:
C Thisindudes funding for projects which have a signed contract or interagency agreement.

C Outstanding contracts are being signed or in some cases funds are being returned to the pool for usein
funding future projects.

C CALFED will be closdly scrutinizing future projects to ensure that projects which are selected are ready
and able to be implemented. Increased emphasis has been placed on cost and technica feasibility as
part of the technica review. Future technicd review paneswill include fiscal and contract expertise and
technical expertise beyond biologistsincluding engineers, hydrologist and water quaity experts.

Funds Expended to Date:
C Thisindudes funding for project tasks which have been constructed or completed, invoiced and paid.

C CALFED contracts are reimbursable contracts. Because of this, thereisan initid period of time
between when work has been executed or completed and subsequent invoicing and payment. This can
result in aninitia low rate of expenditure.

C CALFED entersinto three year contracts for project activities. Depending on the nature of the project,
most funds are expended in the second and third years. Some activities such as acquigtion of property
or the purchase of conservation easements can be executed quickly resulting in more rapid
expenditures.



